

~~SECRET~~
CONFIDENTIAL

17 October 1955

25X1

MEMORANDUM FOR: THE RECORD

SUBJECT: Project Monitor at [redacted]

25X1

1. Time and Place of Meeting: 14 October 1955 at [redacted]

25X1

25X1

2. Attendance: [redacted]

25X1

3. Discussion:

a. It now seems that it will take until approximately the first of the year to finish all the manual and report work still left on P-101B. The twenty units, however, should all be shipped by the end of October. In an effort to expedite the photograph problem, it was suggested that [redacted] send a man to Washington to use the darkroom facilities of APD. This will save a lot of time in handling and should speed things up substantially.

25X1

b. [redacted] will ask for a three month extension of time without additional funds. From current estimates, [redacted] feels that they will overspend by about \$2000. If possible, they desire approval to use funds left over from the supplementary appropriation of \$6854.09 for the Model D unit. This would be done by charging to that task expenditures occurred in fabricating pieces which were meant for Model B, but were used for model D. The original cost of these Model D parts were charged to B and some contractual approval is needed to refer these charges to the D task. A letter will follow requesting this authorization and APD will route it to the contracting officer.

25X1

25X1

c. [redacted] would be interested in building for us more of either the Model D units or the battery charger portion of the B unit. They would be glad to quote on any specifications. /

25X1

[redacted]
TSS/APD

25X1

Distribution:

Orig. - P-101B

1 - RTW

1 - Chrono

TSS/APD/SPK/bb

CONFIDENTIAL

25X1